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STAGE [: 1-285 EASTBOUND & WESTBOUND

CONSTRUCT ALL SOUND BARRIERS AS SHOWN [N STAGING PLANS.
INSTALL ATMS POLES & RELOCATE DEVICES PRIOR TO ROADWAY
CONSTRUCTION [F POSSIBLE.

INSTALL TEMP. STRIPING FOR LANE SHIFT TAPERS FOR MEDIAN BENT
BRIDGE CONST. ACTIVITIES FROM STA. 1243+00 TO STA. 1257 +00.

RAMP TIE-INS TO BE CONSTRUCTED DURING LANE CLOSURES - 1-285 EB

FR STA. 1222+83 TO STA. 1241+23, AND FR STA. 1258+50 TO STA. 1273+26.

RAMP TIE-INS TO BE CONSTRUCTED DURING LANE CLOSURES - [|-285 WB

FR STA. 1220+50 TO STA. 1242+00 AND FR STA. 1260+00 TO STA. 1273+31.

STAGE [: SR 155/FLAT SHOALS ROAD

IN ORDER TO MAINTAIN COMMUNICATIONS BETWEEN EXISTING
SIGNALS ALONG SR 155 (FAIRLAKE., RAMPS, & COLUMBIA),
INSTALL WIRELESS RADIOS AND ANTENNAS IN THE EXISTING
SIGNAL CABINETS.

INSTALL ALL PROPOSED SIGNAL STRAIN POLES AND CONFIGURE TEMP.
TRAFFIC SIGNALS AND PHASING TO ACCOMODATE TRAFFIC DURING
STAGE | CONSTRUCTION.

REMOVE EXIST. CONC. MEDIAN & ISLANDS AS REQUIRED TO SHIFT
TRAFFIC. THEN PAVE WITH CLASS B CONC. WIDENING.

PRIOR TO SHIFTING TRAFFIC INSTALL TEMP. 35 M.P.H. SPEED
LIMIT SIGNS ON SRI55.

SHIFT ALL TRAFFIC ONTO EXISTING SOUTHBOUND LANES AND
REDUCE ALL TRAFFIC TO THREE Il FT. LANES;
ONE NORTHBOUND, ONE SOUTHBOUND, WITH CENTER TURN LANE.

PRIOR TO REMOVING EXIST. SIDEWALKS CONTRACTOR SHALL CONSTRUCT
TEMP. WALKWAYS AS NEEDED TO PROVIDE PEDESTRIAN ACCESS TO EXIST.
RESIDENCES AND BUSINESSES. PEDESTRIAN DETOURS WILL BE REQUIRED
TO CROSS [1-285 DURING STAGE | CONSTRUCTION.

FR. STA.31+50 TO STA. 34+50 & FR. STA. 40+00 TO STA. 43+50 DEMOLISH
RAISED CONC. [ISLAND AND ADD TEMPORARY PAVEMENT TO MAINTAIN
TRAVEL LANES.

FR. STA.25+00 TO STA. 46+50 CONSTRUCT PROPOSED NORTHBOUND LANES.

FR. STA. 35+66 TO STA. 38+81 CONSTRUCT PROPOSED BRIDGE.
AS PER BRIDGE CONSTRUCTION SEQUENCE DWG. 19-01.

FR. STA. 32+00 LT. (SB). CONSTRUCT WALL * .
SHIFT TRAFFIC BACK TO EXISTING NORTHBOUND LANES AT STA. 48+00.

STAGE |: RAMP A

CONSTRUCT TEMPORARY PAVEMENT FROM STA. 115+50 TO STA. 119+50, L.
CONSTRUCT ALL FROM STA. 100+00 TO STA. 110+50.

FR STA. 110+50 TO STA. 113+00 CONSTRUCT PROPOSED CONCRETE TRAVEL
LANES AND ALL TO RIGHT OF BASELINE.

CONSTRUCT RIGHT OF BASELINE FROM STA. I13+00 TO STA. 119+50.

STAGING NOTES

STAGE |: RAMP B

CONSTRUCT TEMPORARY PAVEMENT FROM STA. 402+50 TO STA. 408+50.
SHIFT TRAFFIC ONTO LEFT SHOULDER AND TEMPORARY PAVEMENT.
CONSTRUCT ALL RIGHT OF BASELINE FR STA. 400+50

TO END RAMP TRANSITION.

FR STA. 1235+50 TO STA. 1239+28. 59, [1-285 WB:

MAINTAIN CONSTRUCTION OFFSET 6°-0" LEFT OF BASELINE IN STAGE |
TO PROVIDE MINIMUM WIDTH FOR RAMP TRAFFIC IN STAGE 2

AND TO RETAIN EXISTING BRIDGE PIER AT PANTHERSVILLE RD,

STAGE |: RAMP C

MAINTAIN 12 FT. LANE FR. EXISTING EDGE OF TRAVEL FOR TRAFFIC.
FR STA. 200+50 TO END OF RAMP TRANSITION

CONSTRUCT ALL TO RIGHT OF BASELINE.

CONTRACTOR SHALL REMOVE THE SHOAL CREEK BRIDGE BARRIER,
CONSTRUCT PROPOSED BARRIER, AND PERFORM BRIDGE JOINT REHAB
ACCORDING TO THE BRIDGE PLANS..

STAGE |: RAMP D

CONSTRUCT TEMPORARY PAVEMENT FROM STA. 313+30 TO STA. 3/5+50, Rf1.
CONSTRUCT ALL FROM STA. 300+00 TO STA. 308+50.

FROM STA. 309+00 TO STA. 315+00, CONSTRUCT PROPOSED CONCRETE
TRAVEL LANES & ALL LEFT OF BASELINE.

CONSTRUCT RIGHT OF BASELINE FROM STA. 308+50 TO STA. 313+00.

CONTRACTOR SHALL REMOVE THE SHOAL CREEK BRIDGE BARRIER,
CONSTRUCT PROPOSED BARRIER, AND PERFORM BRIDGE JOINT REHAB
ACCORDING TO THE BRIDGE PLANS. .

STAGE 2: 1-285 EASTBOUND & WESTBOUND

RAMP TIE-INS TO BE CONSTRUCTED DURING LANE CLOSURES - [-285 EB
FR STA. 1222+89 TO STA. 1241+29, AND FR STA. 1259+50 TQ STA. 1273+26.
RAMP TIE-INS TO BE CONSTRUCTED DURING LANE CLOSURES - [|-285 WB
FR STA. 1220+50 TO STA. 1242+00 AND FR STA. 1260+00 TO STA. 1273+31.

AFTER THE CRANE |S REMOVED FROM THE MEDIAN, MILL & OVERLAY [-285
USING [.25" OF 12. 5MM PEM POLMER MODIFIED ASPH. CONC. AND INSTALL
PERM. STRIPING FROM STA. 1243+00 TO STA. 1257+00. SHIFT TRAFFIC.

STAGE 2: SR 155/FLAT SHOALS ROAD

CONF IGURE TEMP. TRAFFIC SIGNAL AND PHASING TO ACCOMODATE
4 LANES OF TRAFFIC DURING STAGE 2 CONSTRUCTION.

REMOVE EXIST. CONC. MEDIAN & [ISLANDS AS REQUIRED TO SHIFT
TRAFFIC. THEN PAVE WITH CLASS B CONC. WIDENING.

STRIPE PROPOSED NB LANES CONSTRUCTED IN STAGE | TO ALLOW
ONE 12 Ft. LANE EACH DIRECTION NORTH OF RAMPS B & D;: & FOUR
Il Ft. TRAVEL LANES ACROSS THE PROPOSED BRIDGE., AND FOUR

12 Ft LANES SOUTH OF RAMPS A & C. SHIFT TRAFFIC.

PRIOR TO REMOVING EXIST. SIDEWALKS CONTRACTOR SHALL CONSTRUCT
TEMP. WALKWAYS AS NEEDED TO PROVIDE PEDESTRIAN ACCESS TO EXIST.
RESIDENCES AND BUSINESSES. PEDESTRIAN DETOURS WILL BE REQUIRED
TO CROSS [1-285 DURING STAGE 2 CONSTRUCTION.

FR. STA.25+00 TO STA. 46+50 CONSTRUCT PROPQGSED SOUTHBOUND
LANES AND RAISED MEDIAN.

- CONSTRUCT ALL LEFT OF BASELINE FROM STA. 309+00 TO STA. 315+00.

STAGE 2: RAMP A

SHIFT ALL TRAFFIC ONTO PROPOSED RAMP AND OBLITERATE TEMP. PAV'T.
FR STA. 112+00 TO [19+00 STRIPE TO ALLOW 2 12’ TURN LANES.

FR STA. 110+50 TQ STA. 113+00 CONSTRUCT ALL TO LEFT OF BASELINE.

STAGE 2: RAMP B

SHIFT ALL TRAFFIC ONTO PROPOSED RAMP AND
STRIPE TO ALLOW | 12° ENTRANCE RAMP.

FR STA. 401/+00 TO STA. 409+18 CONSTRUCT ALL TO LEFT OF BASELINE.
STAGE 2: RAMP C

SHIFT ALL TRAFFIC ONTO PROPOSED RAMP AND
STRIPE TO ALLOW | 12’ ENTRANCE RAMP.

FR STA. 201/+00 TO STA. 207+68 CONSTRUCT ALL TO LEFT OF BASELINE.
STAGE 2: RAMP D

SHIFT ALL TRAFFIC ONTO PROPOSED RAMP AND OBLITERATE TEMP. PAV'T.

STAGE 3: ALL

- SHIFT ALL TRAFFIC TO PROPOSED LANES.

GENERAL NOTES

SEE WALL PROFILES (31 AND 32 PLAN SERIES)
FOR WALL TYPE, WHICH SHALL GOVERN OVER
THE WALL TYPES SPECIFIED ON ANY OF THE CROSS SECT/ONS.
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